

Project:300985

The South Afri

Impact	Impact Indicator 1	Baseline August 2022		Milestone August 2023	Milestone August 2024
Domestic and international economic reforms which supports inclusive, sustainable economic growth	Stronger, broad-based economic growth in South Africa	GDP growth of 2%	Planned	South Africa's economy is growing driven by a broad base of activity	South Africa's economy is growing driven by a broad base of activity
			Achieved	0,7	0,6
		Source: South Africa's economic performance as measured by national accounts and analysis of South Africa's economic performance			
	Impact Indicator 2	Baseline August 2022		Milestone August 2023	Milestone August 2024
	A rules based international system which reflects South Africa's priorities		Planned	Global fora communiques and declarations reflect research done through IEP in one thematic area	Global fora communiques and declarations reflect research done through IEP in two thematic areas
			Achieved	-	1
Source: Critical assessment of global fora declarations, policy discussions with GoSA					
Outcome-1	Outcome Indicator 1.1	Baseline August 2022		Milestone August 2023	Milestone August 2024
Evidence-based approach to economic policy making, with domestic and international policy informed by IEP activity	Policy discussions informed by research and debate generated by IEP (cumulative)	0	Planned	-	4
			Achieved	-	4
		Source: Formal reporting from implementing partners			
	Outcome Indicator 1.2	Baseline August 2022		Milestone August 2023	Milestone August 2024
	Examples of South Africa using IEP-led research in its approach to international policy debates (cumulative)	0	Planned	0	4
			Achieved	0	1
Source: Formal reporting from implementing partners					
Output 1	Output Indicator 1.1	Baseline August 2022		Milestone August 2023	Milestone August 2024
High quality policy-orientated evidence on economic issues produced, utilised and shared.	Number of products developed for policymakers. (SA-TIED + IEP, cumulative)	0	Planned	35 + 0	90 + 5
			Achieved	49	84 + 13
		Source: Formal reporting from implementing partners			
	Output Indicator 1.2	Baseline August 2022		Milestone August 2023	Milestone August 2024
	Qualitative discussions with policy makers identifies examples of policy formation informed by IEP (IEP)	0	Planned	-	2
			Achieved		2
Source: Formal reporting from implementing partners					
Output Indicator 1.3	Baseline August 2022		Milestone August 2023	Milestone August 2024	
Number of data extractions made available in the Secure Data Center at the National Treasury for researchers and policy analysts (SA-TIED)	24	Planned	27	30	
		Achieved	46	54	
	Source: Formal reporting from implementing partners				
IMPACT WEIGHTING(%)	40				
Output 2	Output Indicator-2.1	Baseline August 2022		Milestone August 2023	Milestone August 2024
An active dialogue among UK, SA and other stakeholders to inform economic policy generation and prepare for RBIS discussions	Number of formal engagements (roundtable events, study group meetings, webinars) delivered on relevant policy topics. (SA-TIED + IEP, cumulative)	0	Planned	20 + 0	21 + 3
			Achieved	12	20 + 4
		Source: Formal reporting by implementing partner			
IMPACT WEIGHTING(%)	30				
Output 3	Output Indicator-3.1	Baseline August 2022		Milestone August 2023	Milestone August 2024
Provision of technical assistance to SA policy makers to improve engagement with economic policy debate	Papers co-authored with GoSA officials, % of total (SA-TIED)	18%	Planned	18%	19%
			Achieved		17%
		Source: Formal reporting by implementing partner			
	Output Indicator-3.2	Baseline August 2022		Milestone August 2023	Milestone August 2024
	Number of IEP technical assistance interventions to provide expert input into SA policy-making (IEP, cumulative)	0	Planned	-	-
			Achieved		
Source: Formal reporting by implementing partner					
Output Indicator-3.3	Baseline August 2022		Milestone August 2023	Milestone August 2024	
Number of individuals engaged with capacity building initiatives (SA TIED)	0	Planned	28	42	
		Achieved		77	
	Source: Formal reporting by implementing partner				
IMPACT WEIGHTING(%)					

rica-UK International Economic Partnership

Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
South Africa's economy is growing driven by a broad base of activity	South Africa's economy is growing driven by a broad base of activity	South Africa's economy is growing driven by a broad base of activity	Policy impacts will be slow to feed through into the wider economic environment and have a demonstrable impact on growth. But long-term, well-informed policy decisions will begin to lift South Africa's growth potential.
1,4	1,6		
ca's economic development			
Milestone August 2025	Milestone August 2026	Target: August 27	
Global fora communiques and declarations reflect research done through IEP in three thematic areas	Global fora communiques and declarations reflect research done through IEP in four thematic areas	Global fora communiques and declarations reflect research done through IEP in five thematic areas	
4	5		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
9	10	12	Evidence generated and technical assistance are used to inform specific policy decisions and help GoSA officials affect policy change
9	32		
Milestone August 2025	Milestone August 2026	Target: August 27	
6	8	10	
8	17		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
150 + 45	195 + 85	150 + 117	Policy decisions and laws usually take time to prepare and adopt and their lifecycle might surpass that of the programme. Reporting on this indicator will include policy-input from an early stage. Also, policy documents usually do not state the sources for their arguments. This makes it at times challenging to attribute the SA-TIED contribution to them. For IEP, this will include both research studies and policy briefs
99 + 70	186 + 88		
Milestone August 2025	Milestone August 2026	Target: August 27	
6	10	10	
9	27		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
33	33	33	The national SA-TIED partners, in particular National Treasury and SARS, remain committed to the Secure Data Center at the National Treasury.
46	52		
Milestone August 2025	Milestone August 2026	Target: August 27	
22 + 11	25 + 20	25 + 37	
27 + 21	43 + 39		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
19%	19%	19%	Strong engagement from GoSA participants ensures policy dialogues and other events for knowledge sharing reach the appropriate audience
24%	23%		
Milestone August 2025	Milestone August 2026	Target: August 27	
5	10	12	
6	12		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
54	60	-	GoSA officials make use of available expertise through the programme to inform policy discussions
183	74		
Milestone August 2025	Milestone August 2026	Target: August 27	Assumptions
54	60	-	National Treasury and other government departments continue to support skills development for policy officials to strengthen use of data in research
183	74		